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ASTER Emergency Plan Overview

* Plan will be jointly executed by JPL ASTER and EDC DAAC

— The EDC DAAC will;
» Ingest Level 1 Tapes from Japan.
» Create a Database from Level 1 Metadata to support a rudimentary
search and order capability.
» Provide ASTER Science Team Capability to select data from ingested
Level 1 based on Metadata.
» Distribute a small amount of data to ASTER Team Leader SCF and
» some ASTER Science Team Members via FTP or Tapes.
— The JPL ASTER SCF will;
» Select a limited set of Level 1 data.
» Get appropriate DEM, NCEP or other external data sets needed for
Level 2 processing.
» Run PGS scripts to produce ASTER Level 2 Data.
» Distribute Level 2 scenes to the ASTER Science Team members
(primarily for Calibration/Validation efforts.)
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Data Processing Volumes

» Estimates of L1 Ingest for ESDIS backup Plan

TIME PERCENT SCENES COMMENTS

PERIOD OF PER

(Days) MAXIMUM * DAY

(% OF
SCENES)

0 to 40 0 0 No L1 available
40 to 105 0.1to 10 2 to 150
105 to 180 100 ~800

* note: The maximum theoretical ASTER scenes produced per day is 777.
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Data Processing Volumes

o Estimates of L2 Processing for ESDIS backup Plan

TIME
PERIOD
(Days)

Oto 40
40 to 90
90 to 105
105 to 180

PERCENT
OF
MAXIMUM (%
OF SCENES)

0
1
lto2
0.1t00.2

Level 1
SCENES
PULLED
PER
WEEK
0

5
5
10

Level 2
SCENES
GENERATED
PER
WEEK
0

4
4
4

COMMENTS

No L1 available
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Schedule of Activities

Activity Start

« Submit Revised Backup Plan - March 24 1997
to ESIDS

* Release of Funds to JPL/EDC -
« EDC DAAC Hardware Procurement -
 JPL SCF Hardware Procurement - May 19 1997
« Hire additional EDC staff -

e Design/Build DAAC System - July 97

« Test DAAC System - Jan. 1998
» Develop SCF System - Jan. 1998
» Hire additional JPL SCF Staff -

 Test SCF System - May 1998

« ASTER Emergency Plan Operations - July 1998

Target Date
for Completion

April 21 1997

May 16 1997
October 1997
Sept. 1997

July 1997

Jan. 1998

June 1998

May 1998
March 1998
July 1998
December 1998
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ISSUES

* None at present time.
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ESDIS - Capability Required at Launch

Coordinated Images between the five EOS AM-1 Instruments

— ASTER will be able to support this if it is known and fits with in the
limited capacity of this plan.

Data for Validation and Calibration of the Science Team.

— The processing estimates for the Emergency Backup Plan has been
designed specifically to support this activity.

Specific Examples of Level 2 products.

— ASTER can support this with in the limited capacity of this plan. As
long as it does not interfere with Level 2 for Validation and Calibration
and does not exceeded limits discussed in this plan.

Level 3 time dependent data products.

— Not applicable
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